

PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	1 Oct 2026
Team ID	6ab63f444173fc565b5466f9
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Ticket Intake & Registration	USN-1	As a user, I can submit a support ticket with the required details so that it can enter the classification workflow.	3	High	Project Team
Sprint-1	Ticket Classification	USN-2	As a user, I want the system to automatically classify an incoming ticket based on its content so that it is routed to the appropriate category.	5	High	Project Team
Sprint-2	Flow Designer Automation	USN-3	As an administrator, I can configure a Flow Designer workflow to trigger automatic ticket classification and routing.	5	High	Project Team
Sprint-2	Category & Assignment	USN-4	As a support administrator, I can assign the classified ticket to the appropriate category/group so that it reaches the correct support team.	3	Medium	Project Team
Sprint-3	Validation & Tracking	USN-5	As an administrator, I can verify classification results and track the ticket status so that workflow execution can be monitored.	3	Medium	Project Team
Sprint-3	Dashboard	USN-6	As a support user, I can view ticket classification and workflow status on the dashboard for monitoring and review.	2	Medium	Project Team

Project-Specific Functional Requirements and DFD Information

ID	Requirement	Description
FR-01	Ticket Submission	The system shall accept new support ticket details and create a ticket record.
FR-02	Automatic Classification	The system shall classify each incoming ticket according to its content and configured classification logic.
FR-03	Flow Trigger	The Flow Designer workflow shall trigger automatically when a qualifying ticket is created or updated.
FR-04	Routing / Assignment	The system shall route the classified ticket to the appropriate category, group, or support queue.
FR-05	Status Tracking	The system shall maintain and display ticket and workflow status for monitoring.
FR-06	Exception Handling	The workflow shall provide a controlled path for tickets that cannot be classified automatically.

DFD Information

External Entity: User / Support Agent → Process 1: Submit Ticket → Data Store: Ticket Records → Process 2: Flow Designer Trigger → Process 3: Automatic Ticket Classification → Data Store: Classification / Routing Rules → Process 4: Assignment & Status Update → External Entity: Support Team / Administrator. Unclassified or exception tickets are directed to a review/exception path for manual handling.

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	6 Days	5 Oct 2026	10 Oct 2026	8	10 Oct 2026
Sprint-2	8	6 Days	12 Oct 2026	17 Oct 2026	8	17 Oct 2026
Sprint-3	5	6 Days	19 Oct 2026	24 Oct 2026	5	24 Oct 2026

Velocity: Using the planned sprint totals above, the team plans 8 story points in Sprint-1, 8 in Sprint-2, and 5 in Sprint-3. The average planned velocity across the three sprints is 7 story points per sprint.

Burndown Chart: A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. For this project, the chart can track remaining story points during each sprint and help monitor progress against the planned sprint completion.

Reference links/URLs: Removed as requested.